City of Austin, Neighborhood Housing and Community Development
Project Update on the African American Cultural and Heritage Facility
for the African American Resource Advisory Commission and
the Urban Renewal Board of the City of Austin

February 2012

Funding:
1. Total funding commitment:

$1,500,000 2006 General Obligation bonds (Capital Improvement Project)

$ 552,703 HUD stimulus monies (Community Development Block Grant-Recovery)
$2,213,790 NHCD - Community Development Block Grant (CDBG)

$ 136,717 NHCD - Economic Development Initiative (EDI)

$4,403,210

Milestones (Updated):

1. February
a. Utility work finished for water, still need to complete Wastewater service.
b. Pouring of garage and walls continured

General Information:

1. Tenant lease negotiations underway

2. Staff/ProArts Collective is in contact with family member, Darwin Hamilton, and providing
regular updates

Tentative Schedule (Updated)
< March
0 Relocate the Dedrick-Hamilton house
o Pour ground floor and began ground floor wall layout

< April
0 Substantial Completion of Facility
< May
o Final - Completion of Facility
< June
0 Ribbon Cutting
s July

o Tenants Move In



